ID WBS Task Name Contact | Resource
Initials

181 3.5.1.2.243 Put new fwd node in production, take old node out (samgfwd02, old: dOsrv15) AL SS
184 3.5.1.225.1 REX ops drains and take production fwd node offline (dOsrv66) AL SS
185 3.5.1.2.25.2 REX ops installs software on new production fwd node (samgfwd03) AL SS
186 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS
187 3.5.1.2.253 Put new fwd node in production, take old node out (samgfwd03, old: dOsrv66) AL SS
192 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS
193 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS
194 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL  SS,LCG
198 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS
199 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS
200 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL  SS,LCG
238 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS
240 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
241 3.5.8.6 REX ops installs durable locations test machine AL SS
242 3.5.8.3 Trial use of SamGrid test stand AL SS
247 35214 Deploy/observe tools for SamGrid job queue GG PM,SS
249 3.5.21.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS
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Duration Start Finish Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
sIM[TIw[T|F[s|s[M|[TIw[T[F[s|s[MIT[W|T[F[s|[s|IM[TIwW[T|F[s|[s[M[T[w][T]
1 day Tue 1/15/08 Tue 1/15/08 : : SS @3- Put new fwd node in production, take old node out (samgfwd02, old: dOs
1 day Wed 1/16/08 Wed 1/16/08 SS ; REX ops drains and take production fwd node offline (dOsrv66)
1 day Thu 1/17/08 Thu 1/17/08 SS REX ops installs software on new production fwd node (samgf
1 day Fri 1/18/08 Fri 1/18/08 : SS ts new production fwd node (samgfwd03)
1 day Tue 1/22/08 Tue 1/22/08 SS Put new fwd node in production, take ol
1 day Wed 1/23/08 Wed 1/23/08 SS REX ops installs software on LCG/
1 day Thu 1/24/08 Thu 1/24/08 SS REX ops puts fwd node back in
2 days Fri 1/25/08 Mon 1/28/08 SS,LCG
1 day Tue 2/5/08 Tue 2/5/08
1 day Wed 2/6/08 Wed 2/6/08
2 days Thu 2/7/08 Fri 2/8/08
1 day Tue 1/29/08 Tue 1/29/08
1 day Wed 1/30/08 Wed 1/30/08
1 day Thu 1/31/08 Thu 1/31/08
2 days Fri 2/1/08 Mon 2/4/08 : SS
3 days Mon 1/14/08 Wed 1/16/08 PM,SS : Deploy/observe tools for SamGrid job queue
2 days Thu 1/17/08 Fri 1/18/08 ﬁ?& Deploy/observe tools for auto-clean up for OSG job queue




Feb 3, '08 Feb 10, '08 Feb 17, '08

Feb 24, '08 Mar 2, '08 Mar 9, '08
FIs[sIM|[TIW|[T]F[s|sIM|[TIW|[TI|IF[s|sIM|TIW|[TIFE[s|sIM|TIw|TI[F]s|sIMITIw|T[F|s|[s|IM|TIw|TI]F][Ss
srvld) : : :
fwd03)

Id node but (samgfwd03, old: dOsrv66)
/UK fwd node

into systém
X ops configure production fwd node
i SS

REX ops installs software on LCG/Germany fwd node
REX ops puts fwd node back into system

‘ SS,LCG Site and REX ops configure production fwd node
s installs software|on test fwd node (dOsrv15)

X ops installs softyvare on test queue node (old samgrid)
REX ops installs durable locations test machine
: Trial use of SamGrid test stand
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